SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 825 Const Calendar Day: 347 Date: 17-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris had to work on the Electro Slag Weld repairs on the shear plates between 9 & 13 meters . He
had to excavate , clean, grind , heat & weld at joint F . Face B

Joe , William , Bernie , & Jessie had to work with the Chris & they had to UT the welds . Check Joe 's
report for the welder detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , Ryan , Richard , Mathew , & Peter had to work on
the erection tower . Crews had to remove the South East corner assembly . They started at 7:10 AM. Bill
flew the corner out of the site & set on the W line at 8:20 AM.

After that , crews had to work on the platform at 48 meters . They had to remove the grating , cut the
bracing members , hand rails , & pull the tower pull back bumpers . They started at 8:30 AM.

In addition to that , crews had to haul the large sections on the trucks & the short section in the
recycling containers . Mathew left at 11:00 AM.

ABF pile driver crews had to work on the South platform . The tug boats had to mobilize the barge &
the crane from the North side of the tower to the West side . They crane was on the West side at 8:30 AM.
Richard Y, Carl , Jorge , Mike , Paul , & Richard H. had to disassemble the remaining section of the
platform . They had to pull out of the site the plywood panels, cut the | beams , pull them on the site , &
set them on the barge . They started at 9:00 AM.

In addition to that , crews had to make cuts on the pipe connector assembly in order to remove them
out of the site , & work with the divers on the piles .

In the afternoon , crews started to cut the connector pipes, fly , & set them on the barge . They started
at 12:45 PM.

C & W Diving crews had to work on the South piles . Crews had to air lift around the piles in order to cut
the piles 1.0 meter below the mud line . The divers had to prepare their tools , equipments , & accessories
. They were done at 8:00 AM.

Keith was the 1st diver . He had to put his gears on , he went into the water at 8:25 AM. He came out at
9:25 AM.

Merle was the 2nd diver went into the water at 10:00 AM. He came out at 11:10 AM.

Mark was the 3rd diver . He want into the water at 11:30 AM. He came out at 12:40 PM.

& Armando was the 4th diver went into the water at 1:20 PM. Patrick was on the site .
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Daouk, Sami

Diary #: 825

Date: 17-May-2013 Friday

In the office , | had to work on my report . | was done at 3:30 PM. Thai Lin had to cover the tower
activities after 2:00 PM.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Piledriver APP JORGE LOPEZ 8.00 0.00 0.00 8.00 []
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 []
Ironworker INM CASEY LUX 8.00 4.00 0.00 12.00 []
Ironworker INM JACOB MECHE 8.00 4.00 0.00 12.00 []
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 []
Ironworker JNM Robert Larue 8.00 4.00 0.00 12.00 []
Ironworker INM RYAN EVANCHIK 8.00 4.00 0.00 12.00 []
Ironworker APP MATTHEW MULLING 4.00 0.00 0.00 4.00 []
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 []
Piledriver INM CARL HESTLY 8.00 0.00 0.00 8.00 []
Ironworker INM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 []
Piledriver INM PAUL CARROLL 8.00 0.00 0.00 8.00 []
Piledriver INM RICHARD HUEBERT 8.00 0.00 0.00 8.00 []
Piledriver INM MICHAEL CORREA 8.00 0.00 0.00 8.00 []
Piledriver APP RICHARD YAMBAO 8.00 0.00 0.00 8.00 []
Operator INM JEFFREY SCOTT 8.00 0.00 0.00 8.00 []
Operator INM NEIL CALDWELL 8.00 0.00 0.00 8.00 []
Operator OTH WILLIAM ALGER 8.00 4.00 0.00 12.00 []
Ironworker INM RICHARD CHOUINARD 8.00 4.00 0.00 12.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 400 000 0.0 []
002006 Equipment, Crane, Manitowoc 4100 Series 2 No
800 400 000 0.0 []
1426 Marine, Barge, Crane Barge 1 No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
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